
Progress Update | Sprint 4 June 14, 2024 | Hypefive

Sprint 4 percentage completion: 70% Project percentage completion: 75.778%

orgbee



The tasks included for this sprint are mostly backend development for our main features: such as events and freedom wall CRUD and email auth. Tasks for front-end developments are mostly for the additional features only.

Sprint Retrospective:

What went well:

- We created a development branch to streamline our workflow.
- We successfully merged all the conflicts from the outdated branches.
- We also updated our deployment.

What could be improved:

 Our feature branches should be regularly updated with the development branch to minimize potential conflicts.

What needs to be done:

 Looking forward to sprint 5, we will focus on completing the remaining backend tasks for our main features, such as event registration, forgot pass feature, archive, and member search functionalities.