
Progress Update | Sprint 2 May 34, 2024 | Hypefive

Sprint 1 percentage completion: 47.286% Project percentage completion: 47.31%



The tasks included for this sprint are front-end developments for the features and back-end implementations.

Sprint Retrospective:

What went well:

- Unlike last sprint, there has been a lot of progress in our back-end development.
- Only a few front-end development of the web app's features are in progress.
- All members are communicating well together with the progress of their tasks.

What could be improved:

Assigning specific team members to conduct code reviews for each pull request.

What needs to be done (Sprint 2):

- Continue front-end development of Event Page and Freedom-Wall page.
- Proceed with back-end development for completed front-end tasks.