
Sprint 1 percentage completion: 58.33% Project percentage completion: 15.61%

orgbee



The tasks included for this sprint are for initial setup of the project: web hosting, database and a skeletal structure for the website's UI. Some of the sidebar components have already been developed for the front end.

Sprint Retrospective:

What went well:

- There has been a lot of progress in terms of our front-end development.
- All members are communicating well together with the progress of their tasks.
- Some members are now trying to use Laravel for the back-end development.

What could be improved:

 While all the front-end work went very well, the back-end development has made a little progress. This was partly due to dedicating Sprint 1 to learning our chosen tool for back-end – laravel, with plans to start back-end development in Sprint 2.

What needs to be done (Sprint 1):

- Continue front-end development of Event Page and Freedom-Wall page.
- Initiate back-end development.
- List overlooked features and pages such as Successful Registration page.