

Project Overview

Project Overview

 Timeline

Sprint 1

Sprint 2

Sprint 3

Sprint 4

Sprint 5

Sprint 6

+

☰ ⬆️ 🔍 ...

New


TITLE	Aa	🕒 SPRINT	📅 Due	👤 Person	🕒 Progress	✅ Finished?	🚧 Blocked by	🚧 Blocking
Initial Setup						<input type="checkbox"/>		
	1.1 Hostinger	Sprint 1	May 19, 2024 → May 21, 2024	👤 Diana Villa-Villa	Not yet started	<input type="checkbox"/>		
	1.2 Database	Sprint 1	May 19, 2024 → May 21, 2024	👤 Diana Villa-Villa	Not yet started	<input type="checkbox"/>		
	1.3 Implement CI/CD	Sprint 1	May 19, 2024 → May 21, 2024	👤 Diana Villa-Villa	Not yet started	<input type="checkbox"/>		
Login						<input type="checkbox"/>		
	1.4 Sign Up Form	Sprint 1	May 19, 2024 → May 22, 2024	👤 Mentok, Almera G.	Not yet started	<input type="checkbox"/>		
	1.5 Login Form	Sprint 1	May 19, 2024 → May 22, 2024	👤 Mentok, Almera G.	Not yet started	<input type="checkbox"/>		📄 1.6 Email Auth
	1.6 Email Auth	Sprint 1	May 23, 2024 → May 25, 2024	T Tapispisan, Yves John B. B bradleycainday@gmail.com	Not yet started	<input type="checkbox"/>	📄 1.5 Login Form	
Home						<input type="checkbox"/>		
	1.7 Homepage UI	Sprint 1	May 19, 2024 → May 22, 2024	👤 April Joy	Not yet started	<input type="checkbox"/>		
	3.1.2 Create New Event (homepage)	Sprint 3	June 4, 2024 → June 6, 2024		Not yet started	<input type="checkbox"/>		
	2.1 Create New Announcement (homepage)	Sprint 2	May 30, 2024 → June 1, 2024		Not yet started	<input type="checkbox"/>		
	3.5.2 Accept and Decline Member Request (homepage)	Sprint 3	June 6, 2024 → June 8, 2024		Not yet started	<input type="checkbox"/>		
	3.6.2 Manage Members (homepage)	Sprint 3	June 6, 2024 → June 8, 2024		Not yet started	<input type="checkbox"/>		
Events						<input type="checkbox"/>		
	2.2 Create New Event	Sprint 2	May 16, 2024 → May 21, 2024		Not yet started	<input type="checkbox"/>		
	2.3 View Event	Sprint 2	May 22, 2024 → May 24, 2024		Not yet started	<input type="checkbox"/>		
	2.4 Update event details	Sprint 2	May 27, 2024 → May 28, 2024		Not yet started	<input type="checkbox"/>		
	2.5 Delete/Cancel Event	Sprint 2	May 30, 2024 → June 1, 2024		Not yet started	<input type="checkbox"/>		
Freedom Wall						<input type="checkbox"/>		
	3.1 Create New Post	Sprint 3	June 1, 2024 → June 4, 2024		Not yet started	<input type="checkbox"/>		
	3.2 View Posts	Sprint 3	June 4, 2024 → June 6, 2024		Not yet started	<input type="checkbox"/>		

☰ TITLE	Aa	🕒 SPRINT	📅 Due	👤 Person	🕒 Progress	☑ Finished?	🔒 Blocked by	🔒 Blocking
Freedom Wall						<input type="checkbox"/>		
	3.1 Create New Post	Sprint 3	June 1, 2024 → June 4, 2024		Not yet started	<input type="checkbox"/>		
	3.2 View Posts	Sprint 3	June 4, 2024 → June 6, 2024		Not yet started	<input type="checkbox"/>		
	3.3 Delete Post	Sprint 3	June 5, 2024 → June 6, 2024		Not yet started	<input type="checkbox"/>		
	3.4 Manage Post	Sprint 3	June 6, 2024 → June 7, 2024		Not yet started	<input type="checkbox"/>		
Members						<input type="checkbox"/>		
	3.5 Accept and Decline Member Request <input type="checkbox"/> OPEN	Sprint 3	June 1, 2024 → June 6, 2024		Not yet started	<input type="checkbox"/>		
	3.6 View Members	Sprint 3	June 6, 2024 → June 8, 2024		Not yet started	<input type="checkbox"/>		
	4.1 Delete/Remove Members	Sprint 4	June 10, 2024 → June 12, 2024		Not yet started	<input type="checkbox"/>		
Archive						<input type="checkbox"/>		
	4.2 View Past Events	Sprint 4	June 10, 2024 → June 12, 2024		Not yet started	<input type="checkbox"/>		
	4.3 View Details of past events	Sprint 4	June 12, 2024 → June 14, 2024		Not yet started	<input type="checkbox"/>		
						<input type="checkbox"/>		
RBAC	2.6 Student Interface (can view event, view announcem	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	<input type="checkbox"/>		
	2.7 Officer Interface	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	<input type="checkbox"/>		
	3.7 Student Event Registration	Sprint 3	June 5, 2024 → June 8, 2024		Not yet started	<input type="checkbox"/>		
						<input type="checkbox"/>		
TBD		Sprint 5	June 8, 2024 → June 15, 2024			<input type="checkbox"/>		
TBD		Sprint 6	June 15, 2024 → June 22, 2024			<input type="checkbox"/>		

+ New

Calculate ▾

CHECKED 0%



Aa	Due	Person	Progress	Finished	+ ...
1.1 Hostinger	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	<input type="checkbox"/>	
1.2 Database	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	<input type="checkbox"/>	
1.3 Implement CI/CD	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	<input type="checkbox"/>	
1.4 Sign Up Form	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	<input type="checkbox"/>	
1.5 Login Form	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	<input type="checkbox"/>	
1.6 Email Auth	May 23, 2024 → May 25, 2024	T Tapisipan, Yves John B. B bradleycainday@gmail.com	Not yet started	<input type="checkbox"/>	
1.7 Homepage UI	May 19, 2024 → May 22, 2024	April Joy	Not yet started	<input type="checkbox"/>	

+ New

Calculate

CHECKED 0%