

Progress Update | Sprint 5  
June 21, 2024 | Hypefive

Sprint 5 percentage completion: 88.889%  
Project percentage completion: 85%

orgbee

Project ProgressProject Progress (1)Remaining TasksSprint 1Sprint 2Sprint 3Sprint 4Sprint 5Sprint 6

SPRINT: Sprint 5

+ Add filter

Aa	Task	Status	Assigned	Finished	SPRINT
1.7 Forgot Password	back-end	Finished	Tapispisan, Yves John B.	<input checked="" type="checkbox"/>	Sprint 4Sprint 5
3.6 Add image to Event	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>	Sprint 4Sprint 5
4.7 (FE) Manage Wall Modal	front-end	Finished	Cainday, Bradley C.	<input checked="" type="checkbox"/>	Sprint 5
5.11 (BE) Search Member	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>	Sprint 5
6.5 (BE) Archive Search	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>	Sprint 4Sprint 5
7.3 Student Event Registration	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>	Sprint 5
7.6 Officer Dashboard	front-end	On going	April Joy	<input type="checkbox"/>	Sprint 4Sprint 5Sp
7.7 Members (hide remove member)	front-end	Finished	April Joy	<input checked="" type="checkbox"/>	Sprint 5
8.4 Settings to Update Icon	back-end	Finished	April Joy	<input checked="" type="checkbox"/>	Sprint 4Sprint 5
9.5 Media query	front-end	On going	Cainday, Bradley C.	<input type="checkbox"/>	Sprint 4Sprint 5
9.6 Events Validator	front-end	Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>	Sprint 5
9.7 Freedom Wall Post Modal	front-end	Finished	Cainday, Bradley C.	<input checked="" type="checkbox"/>	Sprint 5
9.8 Members	front-end	Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>	Sprint 5
9.9 Events Tab (indicate if empty)	front-end	Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>	Sprint 5
9.10 Polish Desktop View (headers ar	front-end	Finished	April Joy	<input checked="" type="checkbox"/>	Sprint 5
11.1 Initial Test Cases		Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>	Sprint 4Sprint 5
11.3 UI Path Test Automation for Freedom		Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>	Sprint 5

+ New

Calculate

:CHECKED 88.235%

This sprint marks the completion of our core functionalities, including announcements, freedom wall, events, members, and archive.

## Sprint Retrospective:

### What went well:

- We have successfully completed all the main functionalities: announcement, events, freedom wall, archive and members.
- The user interface has been significantly improved, with integration of a role-based setup.
- Backend functionalities, such as email confirmation, password recovery, and image upload, are now fully implemented.

### What could be improved:

- Sprint 5 went well despite having a hectic schedule with f2f classes and quizzes.

### What needs to be done:

- Looking ahead to Sprint 6, our primary focus will be on front-end developments, specifically on enhancements.
- Address any potential loopholes.

Project Progress			Project Progress (1)			Remaining Tasks			Sprint 1			Sprint 2		
↑ ↓			☑ Finished: Unchecked			+ Add filter								
TITLE			Aa			Task								
Members	5.10	Acceptance Email to Member						back-end						
Role-Based	7.6	Officer Dashboard				OPEN		front-end						
Role-Based	7.8	Freedom Wall (hide manage wall)						front-end						
Additional Features	8.8	FW Admin Approval Backend						back-end						
UI improvements	9.1	Toast/Snackbar Notifications						front-end						
UI improvements	9.3	Form Validation						front-end						
UI improvements	9.4	Loading Indicators						front-end						
UI improvements	9.5	Media query						front-end						
UI improvements	9.11	Confirmation Dialogs						front-end						
Landing Page	10.2	Site Overview						front-end						
Landing Page	10.3	Routing						front-end						
+ New														