

## Progress Update | Sprint 6

### June 29, 2024 | Hypefive

**Sprint 6 percentage completion: 85%**  
**Project percentage completion: 93.024 %**

TITLE	Aa	Task	Status	Assigned	Finished
Members	5.10 Acceptance Email to Member	back-end	Finished	Tapispisan, Yves John B.	<input checked="" type="checkbox"/>
Role-Based	7.6 Officer Dashboard	front-end	Finished	April Joy	<input checked="" type="checkbox"/>
Role-Based	7.7 Officer Dashboard	back-end	Finished	April Joy	<input checked="" type="checkbox"/>
Role-Based	7.8 Freedom Wall (hide manage wall)	front-end	Finished	April Joy	<input checked="" type="checkbox"/>
Role-Based	7.9 Announcement (hide filter when st	front-end	Finished	April Joy	<input checked="" type="checkbox"/>
Additional Features	8.8 FW Admin Approval Backend	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>
Additional Features	8.9 Request to Delete Post	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>
Additional Features	8.10 Limit registration	back-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>
Additional Features	8.11 Settings CI and CP	front-end	Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>
Additional Features	8.12 Settings CI and CP	back-end	Finished	April Joy	<input checked="" type="checkbox"/>
Additional Features	8.14 Refactor Events (component)	front-end	Not yet started	Diana Villa-Villa	<input checked="" type="checkbox"/>
UI improvements	9.1 Toast/Snackbar Notifications	front-end	Finished	Diana Villa-Villa	<input checked="" type="checkbox"/>
UI improvements	9.4 Loading Indicators (login/logout)	front-end	On going	April Joy	<input checked="" type="checkbox"/>
UI improvements	9.5 Media query 🙄	front-end	On going	Cainday, Bradley C. Mentok, Al	<input type="checkbox"/>
UI improvements	9.11 Confirmation Dialogs	front-end	On going	April Joy	<input type="checkbox"/>
UII — Students Home	9.12 Students Homepage Improvemer	front-end	Not yet started	Cainday, Bradley C.	<input checked="" type="checkbox"/>
UII — Freedom Wall	9.13 Freedom Wall Improvements (3)	front-end	Not yet started	Cainday, Bradley C.	<input checked="" type="checkbox"/>
UI Improvements	9.14 Final UI polishing	front-end	Not yet started	Cainday, Bradley C. Mentok, Al	<input type="checkbox"/>
Additional Features	10.0 Settings to update profile info	front-end	Finished	Mentok, Almera G.	<input checked="" type="checkbox"/>
Landing Page	10.3 Routing	front-end	Finished	Tapispisan, Yves John B.	<input checked="" type="checkbox"/>

New

Calculate ▾

85%

This sprint was mainly for addressing the loopholes found in our system, thus making the developments of our additional features: settings, email notification to members and some adjusted validations.

### Sprint Retrospective:

#### What went well:

- Successfully completed all tasks within the limited time frame.
- Made significant progress in addressing system loopholes and enhancing the completeness of our project.

#### What could be improved:

- Making the UI mobile responsive.
- Meeting deadlines more proactively.

#### What needs to be done:

- Completion of remaining tasks.
- Preparation for mock defense.

Remaining tasks:

Project Progress			
Project Progress (1)			
SPRINT			
+ Add filter			
TITLE	Aa	Task	Status
Additional Features	8.12 Settings Delete Acc	back-end	Not yet started
Additional Features	8.13 Date Event Validation	back-end	Not yet started
UI improvements	9.5 Media query	front-end	On going
UI improvements	9.11 Confirmation Dialogs	front-end	On going
UI Improvements	9.14 Final UI polishing	front-end	Not yet started
Post-Dev	13.1 Testing		