orgbee

Project Overview | Timeline | Sprint 1 | Sprint 2 | Sprint 3 | Sprint 4 | Sprint 5 | Sprint 6 +

TITLE	Aa	SPRINT	Due	Person	Progress	Finished?
Intial Setup						☐
	1.1 Hostinger	Sprint 1	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
	1.2 Database	Sprint 1	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
	1.3 Implement CI/CD	Sprint 1	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
Login						☐
	1.4 Sign Up Form	Sprint 1	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	☐
	1.5 Login Form	Sprint 1	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	☐
	1.6 Email Auth	Sprint 1	May 23, 2024 → May 27, 2024	T Tapispisan, Yves John B. B bradleycainday@gmail.com	Not yet started	☐
Home						☐
	1.7 Homepage UI	Sprint 1	May 19, 2024 → May 22, 2024	April Joy	Not yet started	☐
	3.1.2 Create New Event (homepage)	Sprint 3	May 26, 2024 → May 30, 2024		Not yet started	☐
	2.1 Create New Announcement (homepage)	Sprint 2	May 26, 2024 → May 30, 2024		Not yet started	☐
	3.5.2 Accept and Decline Member Request (homepage)	Sprint 3	June 6, 2024 → June 8, 2024		Not yet started	☐
	3.6.2 Manage Members (homepage)	Sprint 3	May 26, 2024 → May 30, 2024		Not yet started	☐
Events						☐
	2.2 Create New Event	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
	2.3 View Event	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
	2.4 Update event details	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
	2.5 Delete/Cancel Event	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
Freedom Wall						☐
	3.1 Create New Post	Sprint 3	May 26, 2024 → June 1, 2024		Not yet started	☐

TITLE	Aa	SPRINT	Due	Person	Progress	Finished?
Freedom Wall						☐
	3.1 Create New Post	Sprint 3	May 26, 2024 → June 1, 2024		Not yet started	☐
	3.2 View Posts OPEN	Sprint 3	June 3, 2024 → June 7, 2024		Not yet started	☐
	3.3 Delete Post	Sprint 3	June 10, 2024 → June 14, 2024		Not yet started	☐
	3.4 Manage Post	Sprint 3	June 17, 2024 → June 21, 2024		Not yet started	☐
Members						☐
	3.5 Accept and Decline Member Request	Sprint 3	June 1, 2024 → June 8, 2024		Not yet started	☐
	3.6 View Members	Sprint 3	June 1, 2024 → June 8, 2024		Not yet started	☐
	4.1 Delete/Remove Members	Sprint 4	June 8, 2024 → June 15, 2024		Not yet started	☐
Archive						☐
	4.2 View Past Events	Sprint 4	June 8, 2024 → June 15, 2024		Not yet started	☐
	4.3 View Details of past events	Sprint 4	June 8, 2024 → June 15, 2024		Not yet started	☐
						☐
RBAC	2.6 Student Interface (can view event, view announcem	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
	2.7 Officer Interface	Sprint 2	May 26, 2024 → June 1, 2024		Not yet started	☐
	3.7 Student Event Registration	Sprint 3	June 1, 2024 → June 8, 2024		Not yet started	☐
						☐
TBD		Sprint 5	June 8, 2024 → June 15, 2024			☐
TBD		Sprint 6	June 15, 2024 → June 22, 2024			☐

+ New


May 2024
June
Open in Calendar
Mo
7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2
1.1 Hostinger
1.2 Database
1.3 Implement CI/CD
1.4 Sign Up Form
1.5 Login Form
1.6 Email Auth
1.7 Homepage UI
2.1 Create New Announcement (homepage)
2.2 Create New Event
2.3 View Event
2.4 Update event details
2.5 Delete/Cancel Event
2.6 Student Interface (can view event, view announcements)
2.7 Officer Interface
3.1 Create New Post
3.1.2 Create New Event (homepage)
3.2 View Posts
3.3 Delete Post
3.4 Manage Post
3.5 Accept and Decline Member Request
3.5.2 Accept and Decline Member Request (homepage)
3.6 View Members
3.6.2 Manage Members (homepage)
3.7 Student Event Registration
4.1 Delete/Remove Members
4.2 View Past Events
4.3 View Details of past events

Project Overview | Timeline | Sprint 1 | Sprint 2 | Sprint 3 | Sprint 4 | Sprint 5 | Sprint 6 +

SPRINT: Sprint 1 | + Add filter

Aa	Due	Person	Progress	Finished
1.1 Hostinger	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
1.2 Database	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
1.3 Implement CI/CD	May 19, 2024 → May 21, 2024	Diana Villa-Villa	Not yet started	☐
1.4 Sign Up Form	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	☐
1.5 Login Form	May 19, 2024 → May 22, 2024	Mentok, Almera G.	Not yet started	☐
1.6 Email Auth	May 23, 2024 → May 27, 2024	Tapispisan, Yves John B. bradleycainday@gmail.com	Not yet started	☐
1.7 Homepage UI	May 19, 2024 → May 22, 2024	April Joy	Not yet started	☐

+ New