

Progress Update | Sprint 3
June 07, 2024 | Hypefive

Sprint 3 percentage completion: 100%
Project percentage completion: 65.308%

Project ProgressProject Progress (1)TimelineSprint 1Sprint 2Sprint 3Sprint 4Sprint 5Sprint 6+

↑

SPRINT: Sprint 3

+ Add filter

Aa	Task	Status	Assigned	Finished
🌐 0.2 Database Tables	back-end	Finished	Diana Villa-Villa	✓
🌐 0.4 Login → Members Approval	back-end	Finished	Diana Villa-Villa	✓
📅 3.1 (FE) Create New Event	front-end	Finished	Cainday, Bradley C.	✓
📅 3.2 (FE) View Event	front-end	Finished	Cainday, Bradley C.	✓
📅 3.3 (FE) Update event details	front-end	Finished	Cainday, Bradley C.	✓
📅 3.4 (FE) Delete/Cancel Event	front-end	Finished	Cainday, Bradley C.	✓
📢 4.1 (FE) Create New Post (F.Wall)	front-end	Finished	Tapispisan, Yves John B.	✓
📢 4.2 (FE) View Posts (F. Wall)	front-end	Finished	Tapispisan, Yves John B.	✓
📢 4.3 (FE) Delete Post	front-end	Finished	Tapispisan, Yves John B.	✓
📢 4.4 (FE) Manage Post	front-end	Finished	Tapispisan, Yves John B.	✓
👤 5.8 (FE) Member Details	front-end	Finished	Mentok, Almera G.	✓
👤 5.8 (BE) CRUD/ Members	back-end	Finished	Diana Villa-Villa	✓
📅 6.4 Add modal to view event details	front-end	Finished	Mentok, Almera G.	✓
💻 7.2 Role-Based Interface (initial)	back-end	Finished	April Joy	✓
💻 7.4 Retrieve user info from token	back-end	Finished	April Joy	✓
🔑 9.3 Form Validation	front-end	Finished	Mentok, Almera G.	✓

+ New

Calculate

CHECKED 100%

The tasks included for this sprint are continuations of front-end developments from past sprints and back-end developments for the overall system’s flow.

Sprint Retrospective:

What went well:

- All tasks are marked finished for sprint 3.
- All members are communicating well together with the progress of their tasks.
- No blockers were encountered, especially in utilizing Laravel for our backend, which we initially learned during Sprint 1 and are still exploring.

What could be improved:

- When a team member encounters difficulties with a task, we should proactively offer assistance to speed up the progress.

What needs to be done:

- Looking forward to sprint 4, with all our front-end developments almost finished, we can now focus on making improvements and polishing the user interface.